



BITS Pilani presentation

BITS Pilani
Pilani Campus

Prof. Narasimha Bolloju
CSIS Department, Hyderabad



SS ZG622

Software Project Management

Lecture No. 1

Activity - CS01#1



- What went wrong here, and how could better project management have helped?



About the SPM course

- Live lectures with recorded content on Taxila/elearn platform and MS Teams
- Interactive class activities individual or small groups (on MS-Teams)
- Audio/video participation expected and encouraged
- Expected to pause the video and work on the activities for the sessions you missed
- ACL case study will be used in all contact sessions

Activity - CS01#2



- a) What software project managers do or expected to do?
- b) What are the challenges associated with managing software development projects?

Topics for today

- Project vs. program vs. portfolio
- SDLC vs. project life cycle
- Why SPM is challenging?
- Evaluation scheme and assignment details
- Objectives for information system and project management

Activity - CS01#3



Pollev on ranking reasons for failures

*Portfolio
Management*

Portfolio

*Program
Management*

Program

*Project
Management*

Project

Project



Project

Project

Project

Project

SDLC vs project life cycle





Software development projects – Success vs failure

MODERN RESOLUTION FOR ALL PROJECTS

	2011	2012	2013	2014	2015
SUCCESSFUL	29%	27%	31%	28%	29%
CHALLENGED	49%	56%	50%	55%	52%
FAILED	22%	17%	19%	17%	19%


The Modern Resolution (OnTime, OnBudget, with a satisfactory result) of all software projects from FY2011–2015 within the new CHAOS database. Please note that for the rest of this report CHAOS Resolution will refer to the Modern Resolution definition not the Traditional Resolution definition.

<https://www.infoq.com/articles/standish-chaos-2015>

Software Project Outcomes (CHAOS Database, 2011-2015)



Standish Group Chaos Report: Project Outcomes



<https://failfastmoveon.blogspot.com/2023/01/is-agile-just-smoke-and-mirrors.html>

Activity - CS01#4



Why A2Z Cinemas Ltd (ACL) wanted to start Mux Core Project (especially when they have other systems providing the required functionality)?

Major topics to be covered in this course



- Project planning; project scheduling; AoN diagrams; resource scheduling; critical path
- Types of risks and their management alternatives
- Software product and process quality; quality attributes; quality planning
- Software change management; process and CCB

Major topics to be covered in this course (contd.)



- Project monitoring and control; managing teams/stakeholders; managing attrition and distributed teams
- Contracts and their management
- Project evaluation and program/IT-portfolio evaluation
- Project closure activities
- Migration to agile process model
- Leveraging AI trends in project management

Evaluation scheme

No	Name	Type	Duration	Weight	Day, Date, Session, Time
EC-1	Quiz 1	Online	1 week	5%	Before mid-sem test
	Quiz 2	Online	1 week	5%	After mid-sem test
	Assignment 1 and Assignment 2	Report	~ 2 weeks each	10% + 10%	Before the mid-sem test and Before the comprehensive exam
EC-2	Mid-Semester Test	Closed Book	2 hours	30%	Refer to the semester calendar
EC-3	Comprehensive Exam	Open Book	2 hours	40%	Refer to the semester calendar

Individual assignments

- A two-part report on a randomly assigned topic related to software project management
- Requires 10 to 12 hours of total effort in study, collecting relevant information from your current or past projects, and writing the report
- Submissions will be checked for plagiarism using Turnitin tool (no marks will be awarded for reports with similarity score above 25%)
- Further details will be provided after topic assignment by third week of the semester

Sample topics for the assignment



Software effort estimation

Project initiation or planning

Project management life cycle

Project risk management

Techniques for quality improvement

Project scheduling

Build or buy decision making

Project evaluation

Activity - CS01#5



Homework -

For the Mux-Core project of ACL, identify objectives for

- a) Mux-Core system and
- b) Mux-Core project management